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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 2 - October 8, 2008

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B.

Continued removing soil and sediment within the Phase 2 Cofferdam area.

Continued post-construction seeding activities in Removal Areas 11A and 12A.

Continued site preparation activities to facilitate removal of sediment behind the Phase 2

Cofferdam and to develop equipment access to the island area.

Continued soil/sediment solidification activities at Staging Areas 4N and 5S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued loading and transporting solidified soil/sediment TSCA material from Staging
Area 5S to EQ Wayne County Disposal Facility.

e Completed realignment of steel sheeting in Mid-Channel Area A. Wing wall sections will be
removed and re-driven to encompass the northern half of the mid-channel.

e Began installation of the resuspension control system for Removal Area 13A.

e Continued operation of the WCS.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estima.ted
Quantity Number of Quantity
TSCA-material Truck Load_s Non-TSFA
TSCA-material material
(cubic yards)

Weekly Total 1,085 31 1,610 46
2008 Total 13,685 50,470 1,442

Project Total 16,695 84,875 2,471
to Date

Number of
Truck Loads
Non-TSCA
material

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: October 9 - October 15, 2008

e Complete removal of soil and sediment from Removal Area 13B.

Complete site preparation activities to facilitate removal of material behind the Phase 2

Cofferdam and develop equipment access to the island area.

Complete the installation of a resuspension control system for and Removal Area 13A.

Continue removing soil and sediment from Mid-Channel Area A.

Continue removing soil and sediment within the Phase 2 Cofferdam area.

Continue post-construction activities in Removal Areas 11A and 12A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N

and 58S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Staging Area
58 to EQ Wayne County Disposal Facility.

e Continue operation of the WCS.
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Removal Progress
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07

Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55
through #67), this graph incorrectly depicted the cumulative removal volume. During that period, the
incremental increase added each week reflected only additional TSCA material removed, rather than total
volume removed to date. Beginning with Report #68 on October 20, 2008 this Removal Progress graph now
correctly displays total cumulative volume removed in the 2008 construction season. However, for this USEPA
copy, the incorrect graph has been replaced with a corrected version.
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Removal Progress
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Notes:

For Areas where
removal is less than
100% complete, the
data point shown is an
estimate based on area
and volume
considerations.

‘Complete’ is defined
as removal of all
targeted materials as
detailed in the Plainwell
TCRA Design Report.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 230 LPOs have been completed for the project to date.

Weather Summary

* No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes X
Exceedances? NNA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No[] Yes X
Exceedances? N/A [ ] No [] Yes X If yes, explain: Analytical results of one batch
during this period, prior to discharge, resulted in PCB detections that exceeded the SRD
permit requirements. The granulated carbon is scheduled to be replaced this week. The
batch will be re-treated and re-sampled to ensure SRD permit compliance prior to
discharge.

Excavation Verification Sampling:

Testing Performed this Week? No[X] Yes[]
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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10/3/08 10/4/08 10/5/08 10/6/08 10/7/08 10/8/08

Equipment

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 T 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer B - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 L 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 3 1 1 1 1 - -
2,000 Gallon Water Truck v 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - -

Komatsu 400 Articulating Dum

s — 2 2 2 2 2 2 2

f2 ARCADIS
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Individual/Affiliation 10/2/08 10/3/08 10/4/08 10/5/08 10/6/08 10/7/08 10/8/08
Terra Contracting Staff 20 20 D 20 20 20
Jim Saric/USEPA
Michael Berkofff USEPA
Sam Borries/lUSEPA X
Mike Ribordy/USEPA OSC X X
Karl Gustavson/US ARMY ERDC
Paul Bucholtz’MDEQ X X
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR
Sharon Hanshue/MDNR
Chris Frieburger/MDNR
Weston Contractors X X X X X
CDM Contractors X X X X X
Chase Fortenberry/KRSG X X
Mark Brown/KRSG
Paul Monteny/KRSG X X
Eric Schmidt/KRSG
Mark Stevenson/ARCADIS
Steve Garbaciak/ARCADIS X X
Mike Erickson/ARCADIS X X
Scott Harcus/ARCADIS X X X
Steve Montagna/ARCADIS
Matt Bowman/ARCADIS X X
EJ Suardini/ARCADIS X X X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X X X
Joe Willoughby/ARCADIS X X X X X
Ben Lawrence/ARCADIS X X X X X X
Nick Harmer/ARCADIS X X X X X X
KRSG Site Tour X X
Other Subcontractors (Specify)
King Co. 4 4 4 4 4 4
JF New

f2 ARCADIS
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Photos from October 2 - October 8, 2008

ks

Excavating soil and sediment from Excaating soil from the oplain in
Mid-Channel Area A. Removal Area 13B.

Installing a temporary bridge to facilitate removal Installing the resuspension control system in
of sediment within the Phase 2 Cofferdam area. Removal Area 13A.
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Targeted Removal Areas — Former Plainwell Inpoundment
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LEGEND:
~——— SHORELINE | CLEARING/GRUBBING COMPLETE
' RNER B REMOVAL COMPLETE
P04 STAGING AREA B REMOVAL AND REPLANTING COMPLETE
$XX%: STAGING AREA - DEMOBILIZED [ AREAS TARGETED FOR REMOVAL IN 2008 ;

TRUCK TRAFFIC:
REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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